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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  
 
 
 
The following have been added by full text:  
        MOD 03 
1. The purpose of this modification is to extend the contract completion date by 39 calendar days from the current 
contract completion date of 6 November 2013 to the new contract completion date of 15 December 2013.  

 
2. The total contract price remains the same at $9,433,610.00. 
  
3. All other terms and conditions of the contract are unchanged and remain in effect. 
 
4. Acceptance of this modification by the Contractor constitutes an accord and satisfaction and represents payment 
in full for both time and money and for any and all costs, impact effect, and for delays and disruptions arising out of, 
or incidental to, the work as herein revised. 
 
Modification Code: TIME 
 
  
 
 
SECTION 00010 - SOLICITATION CONTRACT FORM  
 
DELIVERIES AND PERFORMANCE  
 
The following Delivery Schedule item for CLIN 0003 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  06-NOV-2013  9,433,610  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  15-DEC-2013  9,433,610  N/A 

FOB:  Destination  
  

  
 
(End of Summary of Changes)  
 




